














AP1000

2011
2012

CHANGE ORDER # 1

Dated: July 13, 2009

$883,200
$883,200

VSP_VSG_000242
July 14. 2009

Specific monthly cash flow impacts in 2010,2011, and 2012 are dependent upon
the actual training schedule established between Owner and Contractor. At such
time as training schedules are finalized, Contractor will provide an updated
Exhibit F.2.2 (T&M Payment Schedule).

(9) CHANGES NEEDED TO PROJECT SCHEDULE

The Change Order provides for training to begin at an earlier time, in 2010,
instead ofupon fmal delivery ofthe Owner's simulator. The impacts ofthis
change order will be included in the next update of the integrated schedule.

CONTRACT PRICE SUMMARY:
ORIGINAL CONTRACT PRICE: $6,366,900,000
PREVIOUS NET ADJUSTMENTS: $ ",,-0__
ADJUSTMENT FOR THIS CHANGE ORDER: $-0
ADJUSTED TOTAL CONTRACT PRICE THROUGH AMENDMENT #1 $6,366,900,000
ADJUSTED TOTAL CONTRACT PRICE THROUGH CHANGE ORDER #1 $6,366,900,000

PREPARED BY (CONTRACTOR):

F I -()P~
_'-'-~ ~----..,,:::.,.. (WEC)

Not Applicable (S&W)

APPROVED (SCE&G):
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ATTACHMENT 1

Generic Training Schedule
AP1000 SRO Instructor Certification Program

PHASE/Segment: Approximate Duration:

Systems Training - APi000 Systems Differences

Nuclear Island Systems

Turbine Island Systems

Electrical Systems

Instrumentation Systems

• Plant Contml System - Ovation

• Protection Monitoring System - Common Q

• Rod Control System

Passive Core Cooling and Containment Systems

Miscellaneous Systems

Simulator

Normal Operations

Abnormal Operations

Mitigating Core Damage and Transient & Accident Analysis

Emergency Operations

Certification

Examination Prep

Written Examination and Simulator Dynamic Evaluation

Instructor Skills

Simulator Instructor Skills Training for Digital Control Room

7 weeks

14 weeks total

4 weeks

4 weeks

2 weeks

4 weeks

2 weeks

1 week

1 week

1 week

Note: Segment duration's are approximate and may be adjusted as needed upon completion of
material development.
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